

7/8/10

Quiz 1a

The Work Breakdown Structure: WBS Myths and Project Fortune-Tellers

1. In the assigned reading, the author introduces 6 WBS Myths. Give 2 of them. (2 points)

1. WBS should be large to cover all aspects of the project ✓
2. The project will be completed on time ✓

2. For each of the myths you gave in question 1, provide either the truth or the remedy. (2 points)

1. The WBS should be concise - a large WBS is micromanaging and decreases productivity ✓
2. Individuals' parts should be completed on time; if the project is completed on time, then some features may have not been added. ✓
3. According to the author, what is the first job of the project manager? (2 points)
Create a WBS that is large enough to cover the work schedule but small enough that the WBS is a realistic goal -2

4. According to the author, why are managers impressed by a long, detailed work breakdown structure? (2 points)

Managers like having a checklist of things to mark off as they are completed. ✓

5. According to the author, is one of the advantages of a small project plan that it is easier and faster to create? Why or why not. (2 points)

A smaller project may be faster or easier to make, but the WBS is still vital in order to ensure the project's targeted completion.

Bonus

The fortune teller's name is Madam PMBOK. PMBOK is an acronym. For what software engineering term is PMBOK the acronym? (2 points)

Project Manager ...

x1